
UNCLASSIFIED 

UNCLASSIFIED 

Work Breakdown Structure 

CWIPT 
Formation 

Creation of 
WBS 

structure 

Resource 
Distribution 

Table 

CSDR Plan 
Development Contracting CSDR 

Reporting 
CSDR 

Validation 
Compliance 

Ratings 

8 – 12 months before 
Overarching 

Integrated Product 
Team (OIPT) Review 
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UNCLASSIFIED 

UNCLASSIFIED 

• Derived from MIL-STD-881C  
• Product-oriented WBS structure composed of 

hardware, software, services, data, and facilities 
elements 

• Created by CWIPT at least 60 days prior to RFP 
release 

Work Breakdown Structure 

Purpose: Achieve a consistent application of 
the WBS for all programmatic needs 
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UNCLASSIFIED 

UNCLASSIFIED 

MIL-STD 881C Appendices 

MIL-
STD- 
881C 

Aircraft 
A 

E/ASS 
B 

Missile 
Systems 

C 

Ordnance 
Systems 

D 

Sea 
Systems 

E 

Space 
Systems 

F 

Surface 
Vehicle 

Systems 
G 

UAV 
Systems 

H 

Unmanned 
Maritime 
Systems 

I 

Launch 
Vehicle 

Systems 
J 

Automated 
Information 

Systems 
K 
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New in  
MIL-STD-881C 

http://www.armybase.us/wp-content/uploads/2009/07/Advanced-Extremely-High-Frequency-AEHF.JPG�
http://media.defenseindustrydaily.com/images/AIR_TCOM_17M_Aerostat_and_Trailer_lg.jpg�
http://www.designation-systems.net/dusrm/app5/jdam-family.jpg�
http://defense-update.com/images/MQ8B.jpg�
http://www.army-technology.com/projects/stryker/images/stryker_6.jpg�


UNCLASSIFIED 

UNCLASSIFIED 

Level 1 
• Entire System 

Level 2 
• Major Elements of the System (Prime Mission Product) 

 

Level 3 
• Subordinate Items to Level 2 Elements 

Level 4 
• Lower level elements for high-risk, high-technical, or high-

interest products 

Level of reporting required on all program, contract, and subcontract plans 
   27 

WBS Levels 



UNCLASSIFIED 

UNCLASSIFIED 

MIL-STD-881C 
Appendix C: Missile Systems 

Product Elements 
(shown to Level 3) 
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Level 1 Level 2 Level 3
1.0 Missile System
1.1 Air Vehicle
1.1.1 Airframe
1.1.2 Propulsion Subsystem 1...n (Specify)
1.1.3 Power and Distribution
1.1.4 Guidance
1.1.5 Navigation
1.1.6 Controls
1.1.7 Communications
1.1.8 Payload
1.1.9 Reentry System
1.1.10 Post Boost System
1.1.11 Ordnance Initiation Set
1.1.12 On Board Test Equipment
1.1.13 On Board Training Equipment
1.1.14 Auxiliary Equipment
1.1.15 Air Vehicle Software Release 1...n
1.1.16 Air Vehicle Integration, Assembly, Test and Checkout
1.2 Encasement Device
1.2.1 Encasement Device Integration, Assembly, Test and Checkout
1.2.2 Encasement Device Structure
1.2.3 Encasement Device Software Release 1...n
1.2.4 Other Encasement Device Subsystems 1...n (Specify)
1.3 Command and Launch
1.3.1 Command and Launch Integration, Assembly, Test and Checkout
1.3.2 Surveillance, Identification and Tracking Sensors
1.3.3 Launch and Guidance Control
1.3.4 Communications
1.3.5 Launcher Equipment
1.3.6 Auxiliary Equipment
1.3.7 Booster Adapter
1.3.8 Command and Launch Software Release 1...n
1.3.9 Other Command and Launch 1...n (Specify)
1.4 Missile System Software Release 1...n
1.5 Missile System Integration, Assembly, Test and Checkout



UNCLASSIFIED 

UNCLASSIFIED 

MIL-STD-881C 
Appendix L: Common Elements 

Elements of cost 
consistent across 
all DoD acquisition 

programs 

   29 

Level 1 Level 2 Level 3
1.6 System Engineering
1.7 Program Management
1.8 System Test and Evaluation
1.8.1 Development Test and Evaluation
1.8.2 Operational Test and Evaluation
1.8.3 Mock-ups / System Integration Labs (SILs)
1.8.4 Test and Evaluation Support
1.8.5 Test Facilities
1.9 Training
1.9.1 Equipment
1.9.2 Services
1.9.3 Facilities
1.10 Data
1.10.1 Technical Publications
1.10.2 Engineering Data
1.10.3 Management Data
1.10.4 Support Data
1.10.5 Data Depository
1.11 Peculiar Support Equipment
1.11.1 Test and Measurement Equipment
1.11.2 Support and Handling Equipment
1.12 Common Support Equipment
1.12.1 Test and Measurement Equipment
1.12.2 Support and Handling Equipment
1.13 Operational/Site Activation
1.13.1 System Assembly, Installation and Checkout on Site
1.13.2 Contractor Technical Support
1.13.3 Site Construction
1.13.4 Site/Ship/Vehicle Conversion
1.13.5 Sustainment/Interim Contractor Support
1.14 Industrial Facilities
1.14.1 Construction/Conversion/Expansion
1.14.2 Equipment Acquisition or Modernization
1.14.3 Maintenance (Industrial Facilities)
1.15 Initial Spares and Repair Parts



UNCLASSIFIED 

UNCLASSIFIED 

• Prepared by Government Program Office 
• Developed in accordance with MIL-STD-881C 
• Contains “Top-Level” WBS, covering the entire 

program 
• Forms the basis of all CSDR Plans, Program 

Resource Distribution Table, and submission 
frequency 

• Ties to the Cost Analysis Requirements 
Description (CARD) 
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Program WBS 



UNCLASSIFIED 

UNCLASSIFIED 

• Step 1: 
– Determine which MIL-STD-881C Appendix applies to 

the Program 
• Step 2: 

– Use WBS from MIL-STD-881C as starting point 
• Step 3: 

– Expand WBS below Level 3 if necessary 
– Level 4 elements from the MIL-STD-881C Appendix 

should be used if available 
• Step 4: 

– Add Common Elements from Appendix L to Level 2 or 
below 

   31 

Creating a Program WBS 



UNCLASSIFIED 

UNCLASSIFIED 

Aircraft System Program WBS 
(MIL-STD-881C, Appendix A) 

Product-
Oriented 

WBS 
Elements 

Common  
WBS 

Elements 
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WBS 
Element 

Code
1.0 Aircraft System - F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.2 Propulsion
1.1.3 Vehicle Subsystems
1.1.4 Avionics
1.1.5 Armament/Weapons Delivery
1.1.6 Auxiliary Equipment
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Release 1...n
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout
1.2 System Engineering
1.3 Program Management
1.4 System Test and Evaluation
1.5 Training
1.6 Data
1.7 Peculiar Support Equipment
1.8 Common Support Equipment
1.9 Operational/Site Activation
1.10 Industrial Facilities
1.11 Initial Spares and Repair Parts

WBS Element Name



UNCLASSIFIED 

UNCLASSIFIED 

• Prepared by Government Program Office in 
coordination with contractor (when applicable) 

• Derived from the Program WBS 
• Specific to a single contract and single 

contractor 
• Contains a product-oriented MIL-STD-881C 

compliant WBS 
• Serves as the starting point for developing 

direct reporting subcontractor(s) WBS 
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Prime Contract WBS 



UNCLASSIFIED 

UNCLASSIFIED 

• Step 1: 
– Determine which elements from Program WBS are applicable to 

the contract 
• Step 2: 

– Determine which MIL-STD-881C appendix applies to product 
under contract 

• Step 3: 
– Expand the product-oriented WBS elements beyond Level 3 to 

accommodate: 
• High-value, high-risk, and high-technical-interest items 
• Subcontracted items 
• Items with no previous historical data 

– Level 4 elements from the MIL-STD-881C Appendix should be 
used if available 

• Step 4: 
– Expand common WBS elements beyond Level 2, if applicable 

   34 

Creating a Prime Contract WBS 



UNCLASSIFIED 

UNCLASSIFIED 

WBS 
Element 

Code
1.0 F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.1.1 Airframe Integration, Assembly, Test and Checkout
1.1.1.2 Fuselage
1.1.1.3 Wing
1.1.1.4 Empennage
1.1.1.5 Nacelle
1.1.1.6 Other Airframe Components 1...n (Specify)
1.1.2 Propulsion
1.1.3 Vehicle Subsystems
1.1.3.1 Vehicle Subsystem Integration, Assembly, Test, and Checkout
1.1.3.2 Flight Control Subsystem
1.1.3.3 Auxiliary Power Subsystem

… …
1.1.3.12 Vehicle Subsystem Software Release 1...n
1.1.3.13 Other Subsystems 1...n (Specify)
1.1.4 Avionics
1.1.4.1 Avionics Integration, Assembly, Test, and Checkout

… …
1.1.4.13 Other Avionics Subsystems 1...n (Specify)
1.1.5 Armament/Weapons Delivery
1.1.6 Auxiliary Equipment
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Release 1...n
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout
1.2 System Engineering

WBS Element Name

Example Prime Contract WBS for a 
Lead System Integrator 

WBS Elements 
that are 
considered 
high-value, 
high-risk, and 
high-technical-
interest are 
broken out 
beyond Level 3 

WBS element 
1.0 tailored to 
correspond to 
MDAP name 
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UNCLASSIFIED 

UNCLASSIFIED 

Example Prime Contract WBS (cont.) 

Common WBS 
elements are 

expanded 
beyond Level 2 
(if applicable) 
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Summary 
Elements 

1.2 System Engineering
1.3 Program Management
1.4 System Test and Evaluation
1.4.1 Development Test and Evaluation
1.4.2 Operational Test and Evaluation
1.4.3 Mock-ups / System Integration Labs (SILs)
1.4.4 Test and Evaluation Support
1.4.5 Test Facilities
1.5 Training
1.5.1 Equipment
1.5.2 Services
1.5.3 Facilities
1.6 Data
1.6.1 Technical Publications
1.6.2 Engineering Data
1.6.3 Management Data
1.6.4 Support Data
1.6.5 Data Depository
1.7 Peculiar Support Equipment
1.7.1 Test and Measurement Equipment
1.7.2 Support and Handling Equipment
1.8 Common Support Equipment
1.8.1 Test and Measurement Equipment
1.8.2 Support and Handling Equipment
1.9 Operational/Site Activation
1.9.1 System Assembly, Installation and Checkout on Site
1.9.2 Contractor Technical Support
1.9.3 Site Construction
1.9.4 Site/Ship/Vehicle Conversion
1.9.5 Sustainment/Interim Contractor Support
1.10 Industrial Facilities
1.10.1 Construction/Conversion/Expansion
1.10.2 Equipment Acquisition or Modernization
1.10.3 Maintenance (Industrial Facilities)
1.11 Initial Spares and Repair Parts

Subtotal Cost

Reporting Contractor G&A
Reporting Contractor Undistributed Budget
Reporting Contractor Management Reserve
Reporting Contractor FCCM
Total Cost

Reporting Contractor Profit/Loss or Fee

Total Price



UNCLASSIFIED 

UNCLASSIFIED 

WBS 
Element 

Code
1.0 F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.1.1 Airframe Integration, Assembly, Test and Checkout
1.1.1.2 Fuselage
1.1.1.3 Wing
1.1.1.4 Empennage
1.1.1.5 Nacelle
1.1.2 Propulsion
1.1.3 Vehicle Subsystems
1.1.4 Avionics
1.1.4.1 Avionics Integration, Assembly, Test, and Checkout
1.1.4.2 Communication/Identification
1.1.4.3 Navigation/Guidance
1.1.4.3.1 Navigation
1.1.4.3.1.1 Navigation Hardware
1.1.4.3.1.2 Navigation Software
1.1.4.3.2 Guidance
1.1.4.4 Mission Computer/Processing

… …
1.1.4.12 Avionics Software Releases
1.1.4.13 Other Avionics Subsystems A
1.1.5 Armament/Weapons Delivery
1.1.6 Auxiliary Equipment
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Releases
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout

[Common Elements]

WBS Element Name

Contract WBS

WBS 
Element 

Code
1.0 Aircraft System - F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.2 Propulsion
1.1.3 Vehicle Subsystems
1.1.4 Avionics
1.1.5 Armament/Weapons Delivery
1.1.6 Auxiliary Equipment
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Releases
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout
1.2 System Engineering
1.3 Program Management
1.4 System Test and Evaluation
1.5 Training
1.6 Data
1.7 Peculiar Support Equipment
1.8 Common Support Equipment
1.9 Operational/Site Activation
1.10 Industrial Facilities
1.11 Initial Spares and Repair Parts

WBS Element Name

Program WBS

Program/Contract Relationship 

   37 Level 3 Program WBS Elements Expanded to Levels 4 and 5 of Contract WBS 



UNCLASSIFIED 

UNCLASSIFIED 

• Prepared by the Government Program Office, in 
coordination with Contractor (when applicable) 

• Specific to a single subcontract and single 
subcontractor 

• Relates to specific products within the Prime 
Contract WBS 

• Contains a “product-oriented” MIL-STD-881C 
compliant WBS, which may be different than the 
Appendix used for the Prime Contract WBS 

• Total Price of Subcontract should appear as a Cost 
in the specific element of the Prime WBS 
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Subcontract WBS 



UNCLASSIFIED 

UNCLASSIFIED 

Creating a Subcontract WBS 
• Step 1: 

– Identify the WBS elements from the Prime Contract WBS for which the 
subcontractor is responsible 

• Step 2: 
– Determine which MIL-STD-881C Appendix fits the subcontractor scope 

of work: 
a) Use Appendix B (Electronic Systems) if the subcontractor SOW relates to a 

single item on the prime contractor’s WBS even if the end item is not an 
Electronic System 

b) Use Appendix B if the subcontractor SOW relates to more than one WBS 
element on the Prime Contract WBS, and if the items may be logically 
grouped into a single package of work 

c) Use the prime’s WBS if a subcontractor’s SOW touches multiple items on 
the prime’s WBS and it would not be logical to regroup these elements in 
Appendix B (this is a rare implementation) 

• Step 3: 
– Expand the product-oriented WBS elements to Level 3 and beyond 

• Step 4: 
– Add common WBS elements (Appendix L) to Level 2 or beyond 
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UNCLASSIFIED 

UNCLASSIFIED 

WBS ELEMENT 
CODE 

 
WBS REPORTING ELEMENTS 

1.0 MIM-1000A Missile System 
1.1     Air Vehicle 
1.1.1         Propulsion (Stages I...n,] 
1.1.2         Payload 
1.1.2.1             Warhead 
1.1.2.2             Safe Arm Device 
1.1.2.3             Payload Integration, Assembly, Test & Checkout 
1.1.3         Airframe 
1.1.4         Reentry System 
1.1.5         Post Boost System 
1.1.6         Guidance and Control 
1.1.6.1             Guidance Section 
1.1.6.1.1                 Radio Frequency (RF) Seeker 
1.1.6.1.2                 Guidance Section Software 
1.1.6.2             Control Section 
1.1.6.3             G&C Integration, Assembly, Test & Checkout 
1.1.7         Ordnance Initiation Set 
1.1.8         Airborne Test Equipment 
1.1.9         Airborne Training Equipment 
1.1.10         Auxiliary Equipment 
1.1.11         Integration, Assembly, Test and Checkout 
1.2     Command and Launch 
1.2.1         Surveillance, Identification and Tracking Sensors 
1.2.2         Launch and Guidance Control 
1.2.3         Communications 
1.2.4         Command and Launch Applications Software 
1.2.5         Command and Launch System Software 
1.2.6         Launcher Equipment 
1.2.6.1             Canister 
1.2.6.2             Canister/Missile Integration, Assembly, Test & Checkout 
1.2.6.3             Command & Launch Unit 
1.2.7         Auxiliary Equipment 
1.2.8         Booster Adapter 
1.3     System Engineering/Program Management 

Prime/Subcontract Relationship 
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Prime Contract WBS 
(MIL-HDBK-881A  Appendix C – Missile System) 

WBS Element 
1.0 from 
Subcontract 
WBS directly 
corresponds 
to WBS 
element 
1.1.6.1.1 from 
Prime 
Contract 
WBS 

WBS ELEMENT 
CODE WBS REPORTING ELEMENTS 

1.0 Radio Frequency (RF) Seeker 
1.1     Prime Mission Product (PMP) 
1.1.1         Antenna 
1.1.2         Power Supply 
1.1.3         Seeker Radome 
1.1.4         Seeker Housing 
1.1.5         Power Supply 
1.1.6         PMP Applications Software 
1.1.7         PMP System Software 
1.1.8         Integration, Assembly, Test and Checkout 
1.2     Platform Integration 
1.3     System Engineering/Program Management 
1.4     System Test and Evaluation 
1.5     Training 
1.6     Data 
1.7     Peculiar Support Equipment 
1.8     Common Support Equipment 
1.9     Operational/Site Activation 
1.10     Industrial Facilities  
1.11     Initial Spares and Repair Parts 

Subcontract WBS 
(MIL-HDBK-881A  Appendix B – 

Electronic/Automated Software System) 



UNCLASSIFIED 

UNCLASSIFIED 

• Three new Appendices were added: 
– Unmanned Maritime Systems, Launch Vehicles, and Automated 

Information Systems 

• WBS defined to Level 4 or 5 for some appendices 
– WBS is still mandatory to Level 3 
– For reporting below Level 3, MIL-STD-881C Level 4/5 elements 

should be used if available 

• Includes a mechanism for expanding WBS for program-
unique items and new technologies 
– Elements called “Other [Component] 1…n (Specify)” and similar 

• WBS elements follow a standard numbering scheme 
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New in MIL-STD-881C 

MIL-STD-881C was implemented in October 2011, 
superseding MIL-HDBK 881A 



UNCLASSIFIED 

UNCLASSIFIED 

• New programs 
– Definition: A Pre-MDAP or MAIS program about to enter the TD 

phase or a program with no current CSDR reporting 
– Must utilize MIL-STD-881C WBS for all CSDR Plans 

• Existing programs  
– Definition: Any active MDAP or MAIS Program with approved 

CSDR plans and active reporting 
– New contracts issued within the current phase should use MIL-

STD-881C WBS, unless the CWIPT documents a need to 
maintain the existing WBS 

– When the program transitions to the next acquisition phase, the 
MIL-STD-881C WBS should be used 

• Requests for exceptions must be presented to DCARC and DDCA 
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MIL-STD-881C Implementation 



UNCLASSIFIED 

UNCLASSIFIED 

WBS 
Element 

Code
1.0 F-51 Fighter
1.1 Air Vehicle

… …
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Release 1...n
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout

WBS Element Name

MIL-STD 881C Appendix A 
WBS 

Element 
Code

1.0 F-51 Fighter
1.1 Air Vehicle

… …
1.1.7 Furnishings and Equipment
1.1.8 Air Vehicle Software Releases
1.1.8.1 Air Vehicle Software Release 1
1.1.8.2 Air Vehicle Software Release 2
1.1.8.3 Air Vehicle Software Release 3
1.1.9 Air Vehicle Integration, Assembly, Test, and Checkout

WBS Element Name

WBS Implementation 
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1…n Construct for a related set of elements 
 

1…n Construct for independent components 
 MIL-STD 881C Appendix A 

WBS 
Element 

Code
1.0 F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.1.1 Airframe Integration, Assembly, Test and Checkout
1.1.1.2 Fuselage
1.1.1.3 Wing
1.1.1.4 Empennage
1.1.1.5 Nacelle
1.1.1.6 Other Airframe Components 1...n (Specify)
1.1.2 Propulsion

WBS Element Name

WBS Implementation 
WBS 

Element 
Code

1.0 F-51 Fighter
1.1 Air Vehicle
1.1.1 Airframe
1.1.1.1 Airframe Integration, Assembly, Test and Checkout
1.1.1.2 Fuselage
1.1.1.3 Wing
1.1.1.4 Empennage
1.1.1.5 Nacelle
1.1.1.6 Stealth Special Airframe Part A
1.1.1.7 Stealth Special Airframe Part B
1.1.2 Propulsion

WBS Element Name

MIL-STD-881C Implementation 



UNCLASSIFIED 

UNCLASSIFIED 

• Common challenges not addressed here 
– Multiple Variants 
– Multiple CLINs 
– Multiple Phases included on one contract 

• Example: Production and Sustainment must have 
separate plans 

– Implementation of MAIS and CLS reporting 
– IDIQ contracts and Support contracts 
– Special cases of expandable 1…n elements 

in MIL-STD-881C 
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Advanced WBS Development 



UNCLASSIFIED 

UNCLASSIFIED 

WBS Rules and Conventions 
• Always: 

– Comply with MIL-STD-881C 
– Report to Level 3 or below for hardware items 
– Report to Level 2 or below for common elements 
– Use a logical numbering scheme for WBS element 

codes (1.0, 1.1, 1.1.1, etc.) 
– Specify military designations, e.g., AN/APG-77 

• Never: 
– Change the structure of a MIL-STD-881C appendix 
– Change the sequencing of MIL-STD-881C elements 
– Change the names of MIL-STD-881C elements 
– Have a single child WBS element 
– Leave “1…n (Specify)” or “Other” in the final WBS 
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UNCLASSIFIED 

UNCLASSIFIED 

Resource Distribution Table 

CWIPT 
Formation 

Creation of 
WBS 

structure 

Resource 
Distribution 

Table 

CSDR Plan 
Development Contracting CSDR 

Reporting 
CSDR 

Validation 
Compliance 

Ratings 

Completed at least 60 
days prior to RFP 

release 
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UNCLASSIFIED 

UNCLASSIFIED 

Resource Distribution Table (RDT) 

• Primary mechanism for determining which 
companies meet requirement for CSDR reporting 

• Maps government organizations, prime contracts, 
subcontracts, and GFE contracts and associated 
dollar values on a specific program 

• Indicates which WBS elements are applicable to 
each firm 

• Developed by the lead government cost analyst on 
the CWIPT  

• Submitted to DCARC prior to RFP release 
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UNCLASSIFIED 

UNCLASSIFIED 

Resource Distribution Table 

Program RDT 

Program Office Prime Contractor(s) 

Subcontractor(s) 
Government 
Furnished 

Equipment (GFE) 

Program 
Estimated 

Dollar 
Value 

Contract RDT 

Prime Contractor 

Subcontractor(s) 

Contract 
Estimated 

Dollar 
Value 
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UNCLASSIFIED 

UNCLASSIFIED 

Prime Contractor  
vs. Subcontractor 

• Definitions: 
– Prime Contractor, i.e., a company whose 

contractual customer is the government 
– Subcontractor, i.e., a company whose contractual 

customer is another contractor 
• Direct-Reporting Subcontractor 

– Delivers cost reports directly to DCARC (contract > $50M) 
– Summary subcontract values are in Prime Contractor’s cost 

reports 
• Non-Reporting Subcontractor 

– Not required to submit cost reports to DCARC 
 (contract < $50M) 
– Below dollar-threshold items that are included in the Prime 

Contractor’s cost reports 
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UNCLASSIFIED 

UNCLASSIFIED 

Government Furnished 
Equipment (GFE) 

• PM’s for ACAT I Programs often procure end items 
from other government program offices and provide 
those items to the Prime as Government Furnished 
Equipment (GFE). 

• Funds used to procure GFE by the ACAT I PM are 
under same CSDR requirements as funds used to 
procure Contractor Furnished Equipment (CFE) 
– GFE Contracts exceeding reporting thresholds are subject 

to CSDR reporting requirements (contracts > $50M) 

– The ACAT I PM is responsible for developing the GFE 
CSDR Contract Plan and generating/delivering CDRLs in 
order to obtain CSDR data 
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UNCLASSIFIED 

UNCLASSIFIED 

Creating an RDT 
• Step 1: 

– Use DCARC’s RDT template: 
(http://dcarc.pae.osd.mil/Policy/csdrForms.aspx) 

• Step 2: 
– Insert Program WBS for Program RDT 
– Insert Contract WBS for Contract RDT 

• Step 3: 
– Complete meta-data sections: contractor names, locations, 

estimated dollar values 
• Step 4: 

– Enter an “X” for each WBS element that is applicable to 
the program for Program RDT 

– Enter an “X” for each WBS element that is applicable to 
the firm for Contract RDT 
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UNCLASSIFIED 

UNCLASSIFIED 

Program RDT Example 
Key Organizations 

Program 
WBS 

Total Program 
RDT Dollar Value 
reconciles with 
budget for given 
acquisition phase  
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UNCLASSIFIED 

UNCLASSIFIED 

Program RDT Example (cont.) 
Estimated dollar values 
are used in conjunction 
with the CSDR reporting 
dollar thresholds, to 
determine which entities 
will do CSDR reporting 

“X” indicates that a company is producing a 
given WBS element, “N/A” indicates no costs 
associated with the element    53 



UNCLASSIFIED 

UNCLASSIFIED 

Contract 
WBS 

Total Contract 
RDT Dollar Value 
reconciles with 
contract value 

Subcontractor reporting may be required for 
2nd tier subcontractors that pass the reporting 
threshold (contracts > $50M) 
 

Contract RDT Example 
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UNCLASSIFIED 

UNCLASSIFIED 

RDT Responsibilities 

• PM responsible for Program and Contract 
RDTs prior to RFP according to the 
DFARS 
– Competitive Awards: Blank Contract RDT 

inserted in RFP, contractors responsible for 
submitted completed RDT with proposal 

– Sole-Source Awards: Completed Contract 
RDT, with input from contractor, inserted in 
RFP 
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UNCLASSIFIED 

UNCLASSIFIED 

CSDR Plan Development 

CWIPT 
Formation 

Creation of 
WBS 

structure 

Resource 
Distribution 

Table 

CSDR Plan 
Development Contracting CSDR 

Reporting 
CSDR 

Validation 
Compliance 

Ratings 

 Completed at least 
60 days prior to RFP 

release 
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UNCLASSIFIED 

UNCLASSIFIED 

CSDR Plans (DD Form 2794) 
• Derived from MIL-STD-881C WBS structure 
• One overarching Program Plan required per 

phase, e.g., EMD, LRIP, FRP, Sustainment 
• Types: Program, Contract, and Subcontract 
• Required prime contract and subcontract plans 

determined by RDT and CWIPT 
• Designate which CSDRs are required for each 

WBS element 
• Establish submission events and frequency of 

reporting 
• cPet tool should be used to create all Program 

and Contract plans 
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UNCLASSIFIED 

UNCLASSIFIED 

CSDR Plans and the  
OSD Acquisition Process 

  
    

  

                     

IOC B A 

Technology  
Development 

Engineering and  
Manufacturing  
Development 

Production and  
Deployment 

Systems Acquisition 

Operations and  
Support 

C 

Sustainment 

FRP  
Decision 
Review 

FOC 

LRIP/IOT&E Post - 
CDR A 

Pre - Systems Acquisition 

(Program 
Initiation) 

Materiel 
Solution 
Analysis 

Materiel  
Development  
Decision 

User Needs 

Technology Opportunities and Resources 

= Decision Point           = Milestone Review            = Decision Point if PDR is not conducted before Milestone B 

Post - 
PDR A 

  
  
               Program Concept                                                                                               Program   

  
  

  
       

  

  Initial   
Capabilities   
Document *   

The CSDR process restarts at 
Each Acquisition Phase 
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UNCLASSIFIED 

UNCLASSIFIED 

CSDR Plan Number Methodology 

   59 

AA - YY - X – C# - S# 
• AA is either: 

A (Army) 
AF (Air Force) 
D (Department of Defense) 
N (Navy) 

• YY: Year the program plan was created (e.g. 97, 09) 
• X: Alphabetical plan number of the year (e.g. A = 1st plan, B = 2nd 

plan, C = 3rd plan, etc.) 
• C#: Prime Contractor Number (e.g. C1 = Prime #1, C2 = Prime #2) 
• S#: Subcontractor Number (e.g. S1 = Sub #1) 
• Plan revisions are denoted by an “(R)” after the plan number. 

– (R) = first revision, (R1) = second revision, (R2) = third revision, etc. 
• Example: A-11-D-C1-S2(R) 

– Army plan – Program Plan created in 2011 – the “Dth” Army plan of 
2011 – Sub #2 under Prime #1 – First revision 



UNCLASSIFIED 

UNCLASSIFIED 

CSDR Plan Development 

Program Plan  
A-11-D 

Prime Contract 
Plan  

A-11-D-C1 

Subcontract Plan  
A-11-D-C1-S1 

Subcontract Plan  
A-11-D-C1-S2 

Prime Contract 
Plan 

A-11-D-C2 

Subcontract Plan  
A-11-D-C2-S1 
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ARMY 

Program Plan 
created in 2011 

“Dth” Army 
Program Plan of 
2011 
 

Prime Contractor #1 

Prime Contractor #2 

Subcontractor #1 
under Prime 1 



UNCLASSIFIED 

UNCLASSIFIED 

Program Plan 
• Prepared by Government Program Office 
• Developed in accordance with MIL-STD-

881C 
• Summarizes all CSDR requirements for an 

acquisition phase of a given program 
• Program Plan is not placed on contract; no 

data submitted directly against it 
• Forms the basis of all Prime Contract and 

Subcontract Plans 
• Summarizes reporting frequency for all Prime 

Contract and Subcontract Plans 
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UNCLASSIFIED 

UNCLASSIFIED 

Program Plan 

Metadata 
(Blocks 1-10) 

WBS Element Code and WBS 
Reporting Elements (Blocks 11-12) 

Required 
Reports 

(Block 13) 

   62 



UNCLASSIFIED 

UNCLASSIFIED 

Program Plan (Cont.) 

Submission 
Events 

(Block 14) Program 
Plan 

Language 
(Block 15) 
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1. Program Overview 
 
2.     Contracting Approach 
 
3.     Quantity Overview 



UNCLASSIFIED 

UNCLASSIFIED 

Contract Plan 
• Prepared by Prime Contractor, based on the Program Plan, 

and approved by the Government Program Office and 
DCARC  

• Contains a MIL-STD-881C compliant WBS 
• Specific to a single contractor  and single contract 
• Details the reporting required for lower level elements that 

address high-risk, high-value or high-technical-interest areas 
of the program 

• Reflects the collection of cost and software data by reporting 
elements, report type, and frequency of reporting  

• Includes “Summary Elements” that capture a contract’s 
indirect costs 

• May include special instructions for the contractor 
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UNCLASSIFIED 

UNCLASSIFIED 

Contract Plan: 
Summary Elements 

• All contract plans must have the following summary elements 
in Item 11 (WBS Reporting Elements), below the WBS: 

SUBTOTAL COST 
 
REPORTING CONTRACTOR GENERAL & ADMINISTRATIVE (G&A) 
REPORTING CONTRACTOR UNDISTRIBUTED BUDGET 
REPORTING CONTRACTOR MANAGEMENT RESERVE 
REPORTING CONTRACTOR FACILTIES CAPITAL COST OF MONEY 
 
TOTAL COST 
 
REPORTING CONTRACTOR PROFIT/LOSS OR FEE 
 
TOTAL PRICE 
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UNCLASSIFIED 

UNCLASSIFIED 

Contract/Subcontract Plan: 
Submission Events 

Contract 
Award 

Final end - item  
delivery 

As Of Due As Of Due 

+120  
days 

+180  
days 

+120  
days 

+180  
days 

Initial Reporting Interim Reporting Final Reporting 

As Of Due 

Interim 
Event +60 

days 

Interim  
Event 

Contract 
Award 

Final end - item  
delivery 

As Of Due As Of Due 

+120  
days 

+180  
days 

+120  
days 

+180  
days 

Initial Reporting Interim Reporting Final Reporting 

• All Contract/Subcontract plans must have a CWBS Dictionary event. 
• CWBS Dictionary is due with the first cost report 

• If required by the CWIPT, Initial Reports are due 180 Days after contract award to 
ensure ability to report consistent with CSDR Plan and CDRLs 

• Interim Reports: 
• Development Efforts   

– Reports are to be delivered before major milestones or decision points, as 
well as at the end of the effort 

• Production Programs 
– One report after each fiscal year buy 
– Typically request interim LRIP reports in preparation for FRP 
– Given CA approval, CWIPT can request additional interim reports 

• Final Reports due within 180 Days after the final delivery of the end item, and when 
costs are at least 95% complete    66 



UNCLASSIFIED 

UNCLASSIFIED 

Contract/Subcontract Plan 

Metadata: 
(Blocks 1-10) 

WBS Element 
Code and 
Reporting 
Elements 

(Blocks 11-12) 

Required 
Reports 

(Block 13) 

Summary 
Elements 
(Block 12) 
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UNCLASSIFIED 

UNCLASSIFIED 

Contract/Subcontract Plan (Cont.) 

Contract 
Plan 

Language 
(Block 15) 

Submission 
Events 

(Block 14) 
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1. Recurring vs. Nonrecurring Definitions 
 
2.     Cost Accounting Standards (CAS) Disclosure Statement Differences 
 
3. Progress Curve Reporting (DD Form 1921-2) Unit or Lot Reporting Instructions 
 
4.     Standard Contractor Business Data Report (DD Form 1921-3) Language 
 

 



UNCLASSIFIED 

UNCLASSIFIED 

Plan Summary Table 

Program Plan Contract Plan Subcontract Plan 

Responsible Parties PM and CWIPT PM, CWIPT, and contractor PM, CWIPT, contractor, and 
subcontractor 

WBS Level To Level 3 per Reference (f) or 
lower to show key subcontracts 

To Level 3 per contract scope or 
lower for key/high-risk elements 

To Level 3 per contract scope or 
lower for key/high-risk elements 

Required Delivery Prior to RFP, Prior to contract 
and subcontract plans 

Prior to RFP 
Prior to subcontract plan 

Upon prime-contract award 

Cost Reporting No Yes Yes 

Software Reporting No Yes Yes 

Special End Notes Program overview, contracting 
approach, and unique contractor 
instructions 

Unique contractor instructions Unique contractor instructions 

Report Type/Frequency Compilation of contract and 
subcontract plans 

Specific to contract and its 
related direct reporting subs 

Specific to contract and 
consistent with prime contract 
plan 

Contract Number Contains several contracts Single contract Single contract 

RDT Program (including GFE) Contract Subcontract 

Relationship among plans One program plan may have 
many contract/subcontract plans 

One contract plan may have 
many subcontract plans 

Subcontract plan has one prime 
contractor. Subcontract plan may 
also require second tier 
subcontract plan(s) 
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UNCLASSIFIED 

UNCLASSIFIED 

Plan Approval and Revision 
 Process 

 
1) Program Office 

submits draft plans to 
DCARC 

 

2) Draft plans reviewed 
and approved by CWIPT 

3) DCARC Director 
reviews plans 

4) Plans sent to CAPE 
analyst for approval 

5) DDCA reviews and 
signs plans 

6) DCARC emails 
approved plans to 

Program Office 

7) Program Office 
sends plans to Prime 

contractor 

8) Prime contractor 
flows subcontract plans 

to appropriate 
subcontractors 
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UNCLASSIFIED 

UNCLASSIFIED 

Reasons for Plan Revisions 
• All Program, Contract, and Subcontract CSDR Plans are 

considered “living documents” that are updated as the program 
requirements, scope, and schedule evolve and change 

• Plan revisions are required under the following conditions: 
– Additional scope added that is not captured by the existing CWBS 
– WBS element name changes 
– Changes in make/buy decisions that effect Level 3 and Level 4 WBS 

elements 
– New subcontractors added 
– Significant FMS dollars added to accommodate foreign nation participation 
– Contract stop-work or program restructuring 
– Significant program re-baseline efforts 
– Nunn-McCurdy breach 

• Plan revisions are not required for: 
– Changes to submission event dates (these must be requested by the 

Program Office Lead Reviewer via the CSDR Submit-Review website) 
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UNCLASSIFIED 

UNCLASSIFIED 

30 November 2011 

DCARC Information Technology 
Tools Review 

 
 

John McGahan 
DCARC IT Project Manager 

Tecolote Research, Inc. 
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UNCLASSIFIED 

UNCLASSIFIED 

DCARC Systems Overview 

   73 

Authoritative Source for CSDR and EV Data for Major Defense Acquisition Programs 
HTTP://DCARC.PAE.OSD.MIL/  - changing to - HTTP://DCARC.CAPE.OSD.MIL/  



UNCLASSIFIED 

UNCLASSIFIED 

DCARC Systems Overview 

   74 

Access latest CSDR guidance, formats, and DIDs 



UNCLASSIFIED 

UNCLASSIFIED 

DCARC Systems Overview 

   75 

DCARC Portal Provides Single Login Access To CSDR and EVM Systems 



UNCLASSIFIED 

UNCLASSIFIED 

CSDR Systems Overview 
• Key DCARC IT Systems Supporting CSDR Functions 

– cPET (Web): Preparing CSDR Plans, RDT, Validations 
– cPET (Desktop): Preparing CSDR submissions, pre-validation 
– CSDR-SR: Manages CSDR Submission and Review Business Functions 
– DACIMS: CSDR Repository Supporting Cost Estimating Functions 

   76 
Core CSDR IT Systems 



UNCLASSIFIED 

UNCLASSIFIED    77 

CSDR Plans and RDT 



UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Access from DCARC Portal 
• Create/Edit CSDR Plans 

– Define WBS and reporting 
requirements 

– Define submission events 
– Assign contractors and create 

RDT 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Build the WBS 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Define Reporting Requirements 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Define Submission Events and Requirements 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Create Draft Plan 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Integrate with cPET-Desktop 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: RDT Development 
• Assign Subcontractors /Responsibilities 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET-Web: CSDR Plan 
Development 

• Integrate with cPET-Desktop 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET Status 
• Next cPET Desktop Release Will Support 

– 2011 forms (CSDR Plans, 1921, 1921-1); continuing to support older forms 
– 1921-3 (Excel import/export, validations)  
– Mil Std 881C 
– Other minor updates 

• Easier to use without having a Program Plan 
• More data validation warning 
• Converting from 2007 to 2011 formats 

• Planned Schedule 
– Release candidate for testing: early November 
– Release: end of November 
– Integrate into cPET Web: target December 
– Support 2011 formats in CSDR-SR: target December 
– Add new 1921-3 validation functionality into 1921-3/FPR SR: target January 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET Desktop Update: Coming Soon! 

• Removed requirement for Program Plan 
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UNCLASSIFIED 

UNCLASSIFIED 

Contract Plans Without Program Plan 

• So you need to identify “performing” contractor 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET: Supports 2007 and 2011 Forms 

• Import and optionally convert plans from 2007 to 2011  
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UNCLASSIFIED 

UNCLASSIFIED 

cPET: Supports 2007 and 2011 Forms 

• Export to Excel 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET: Supports 1921-3 
• Import and Format Check 
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UNCLASSIFIED 

UNCLASSIFIED 

cPET: Supports 1921-3 
• View data, export to Excel, data checks  
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UNCLASSIFIED 

UNCLASSIFIED 

Contracting 

CWIPT 
Formation 

Creation of 
WBS 

structure 

Resource 
Distribution 

Table 

CSDR Plan 
Development Contracting CSDR 

Reporting 
CSDR 

Validation 
Compliance 

Ratings 

 Begins 60 days prior 
to RFP release 
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UNCLASSIFIED 

UNCLASSIFIED 

Contracting 

Draft RDT 
and CSDR 
plans to 
DCARC 

CDRL 
language, 
Program 

WBS 
Dictionary 
to DCARC 

DCARC, 
CAPE 

approve 
plan 

RFP 
released, 

contractors 
respond 

Contracting 
Officer 

conducts 
proposal 

evaluation 

Contract 
Award 

Contracting 
Officer 

conducts 
Post Award 
Conference 

Prime flows 
reqs to 
Subs 

(SDRLs) 

Program 
Office 

forwards 
signed 

CDRLs to 
DCARC 
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UNCLASSIFIED 

UNCLASSIFIED 

45 Days After Contract Award 

Subcontractor Data Requirements List (SDRLs) forwarded to DCARC 

30 Days After Contract Award 

Signed Prime Contract Data Requirements Lists (DD Form 1423-1) Prime Contractor forwards subcontractor requirements to PO 

Contract Award/Definitization  

Contracting officer holds Post Contract Award Meeting with Prime Contractor(s)  

RFP Release 

Approved Program Plan Program RDT Program WBS Dictionary Approved Contract Plan  
Contract RDT 

Electronic copy of RFP 
(due 15 days after release) 

60 Days Prior to RFP Release 

RFP Language Program Plan Program WBS 
Dictionary Program RDT Program Schedule Contract Plan 

Contract RDT 
Initial Gov’t SW 

Estimate 

Program Office Deliverables 



UNCLASSIFIED 

UNCLASSIFIED 

Contract Data Requirements List 
(CDRLs) DD Form 1423-1 

• Draft CDRLs (DD Form 1423-1) must be submitted to the DCARC 60 days prior 
to RFP Release 

• One CDRL per required cost reporting form: 
– “Cost Data Summary Report” (DD Form 1921) 
– “Functional Cost-Hour Report” (DD Form 1921-1) 
– “Progress Curve Report” (DD Form 1921-2) 
– “Contractor Sustainment Report” (DD Form 1921-4)  
– “Contract Work Breakdown Structure” (CWBS Dictionary) 
– “Software Resources Data Reporting: Initial Developer Report and Data 

Dictionary” (Initial Developer Report) 
– “Software Resources Data Reporting: Final Developer Report and Data 

Dictionary” (Final Developer Report) 
• CDRLs are cited three times within RFP: 

– Section B (Supplies and Services) 
– Section C (Description/Specs) 
– Contract Statement of Work (SOW), as attachments 

 Example CDRLs: http://dcarc.pae.osd.mil/Policy/csdrContracting.aspx 
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UNCLASSIFIED 

UNCLASSIFIED 

CDRL Example 

Metadata 

Distribution 
Requirements 

Standard Remarks 
Language, including: 
-Approved Contract Plan 
Number 
-Electronic Submission 
Instructions 
-DID Reference Number 
-Special Reporting 
Requirements 
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UNCLASSIFIED 

UNCLASSIFIED 

Program WBS Dictionary 

• Program WBS Dictionary should be submitted to 
DCARC by the government Program Office 
– Contains technical and cost content definitions for 

each Program WBS element including descriptions 
for government SE/PM, GFE/lab, and other non-
contract items. 
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UNCLASSIFIED 

UNCLASSIFIED 

RFP Release 
• Draft RFPs should contain a CAPE-approved CSDR 

Contract Plan and RDT 
• Final RFPs must contain a CAPE-approved CSDR 

Contract Plan and RDT 
• The RFP establishes the CSDR requirement, the 

reporting CWBS, report types, and report frequencies 
• As of November 2010 the Defense Federal Acquisition 

Regulations Supplement (DFARS) clause formally 
establishes CSDR requirements pre and post contract 
award 
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UNCLASSIFIED 

UNCLASSIFIED 

Contractor Response to RFP 
• As a result of the CSDR DFARS clause, the contractor 

shall: 
– Describe the process to be used to satisfy the requirements of 

the CSDR Manual and the CSDR Plan 
– Demonstrate how CSDR reporting will be based, to the 

maximum extent possible, upon actual cost transactions and not 
cost allocations 

– Demonstrate how the data from its accounting system will be 
mapped into the standard reporting categories required in the 
CSDR DIDs 

– Describe  how recurring and nonrecurring costs will be 
segregated 

– Provide comments on the adequacy of the CSDR contract plan 
and RDT 

– Submit DD Form 1921 and 1921-1 with its pricing proposal 
– CSDR reporting will be required for subcontracts at any tier with 

a value that exceeds $50M 
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http://www.acq.osd.mil/dpap/dars/dfars/html/current/252234.htm 
(clauses 252.234.7003 and 252.234.7004) 
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UNCLASSIFIED 

UNCLASSIFIED 

Contracting Officer Responsibilities 

• As a result of the CSDR DFARS clause, the 
Contracting Officer shall: 
– Implement CSDR reporting on all contracts that 

meet CSDR requirement thresholds 
– Consult with the DCARC to determine that the 

contractor has proposed a standard CSDR 
system that complies with the CSDR plan 

– Check proposed CSDR system for compliance 
with the CSDR manual and DIDs 

– Conduct a Post Award Conference to address the 
CSDR requirement 
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http://www.acq.osd.mil/dpap/dars/dfars/html/current/242_5.htm#242.503 
(clause 242.503-2) 
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UNCLASSIFIED 

UNCLASSIFIED 

Contract Award 
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UNCLASSIFIED 

UNCLASSIFIED 

Post Contract Award 
• Contracting Officer shall, as required by the CSDR DFARS 

clause, conduct a Post Award Conference to discuss the 
CSDR requirement: 
– Contractor’s compliance with CSDR manual and DIDs 
– Requirements in approved CSDR plan and related RDT 
– Discrepancies in contractor’s internal accounting system 
– Definitions of recurring vs. nonrecurring costs 

• DCARC’s involvement will be at the discretion of the 
Contracting Officer 
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UNCLASSIFIED 

UNCLASSIFIED 

Subcontractor Requirements 
• Prime Contractor develops subcontract plans consistent 

with the Contract and Program Plans 
• All subcontractor plans are submitted to the DCARC via 

the Government Program Office 
• Prime Contractor has the responsibility of placing 

approved CSDR Subcontract Plans on all applicable 
subcontracts 

• Subcontract Data Requirements Lists (SDRLs) should 
be completed for each required CSDR and placed on 
each appropriate Subcontract 
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UNCLASSIFIED 

UNCLASSIFIED 

CDRLs submitted to DCARC 
• Final versions of the Prime Contract CDRLs (DD 

Form 1423-1) must be signed by the government 
Program Office and forwarded to the DCARC within 
30 days of Contract Award 

• Once each applicable subcontract is awarded, the 
Prime Contractor must forward SDRLs to the 
Program Office within 30 days of Subcontract Award 

• The Program Office is required to forward SDRLs to 
the DCARC within 45 days of Subcontract Award 
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